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            Cabot Library Project
Construction Mitigation Update
Week of 5/30/16
Exterior Work
1. Jersey barriers and site fencing will be installed in various locations to mobilize the site.
1. A temporary ramp will be installed to the Courtyard at the Oxford Street side of the building.
1. Courtyard demolition will begin. 
1. Regulated material caulking removal and window removal will take place daily. 
1. A temporary handicap ramp will be installed at the West side of the Science center. 
Interior Work
1. Temporary walls will be installed in select locations.
1. Construction protection will be installed at the entry for sandblasting activities. 
1. Mechanical, electrical and plumbing activities, and demolition, will take place in the Café, Mechanical Room and Library. 
 


